



AWERCO CONSTRUCTION LIMITED

PRESS RELEASE

Accra, Ghana – 12 December 2025

FOR IMMEDIATE RELEASE

AWERCO CONSTRUCTION LTD RESPONDS TO MEDIA PUBLICATION ON WEIJA PAEDIATRIC HOSPITAL PROJECT

Awerco Construction Ltd has taken note of a publication carried by MyJoyOnline and other online media on 12th December 2025, which alleges that the World Bank has cancelled the contract for the Weija Paediatric Hospital Project.

For the avoidance of doubt and to place the facts on record, Awerco Construction Ltd wishes to state that its contractual relationship in respect of the Weija Paediatric Hospital Project is solely with the Ministry of Health of the Republic of Ghana, and not with the World Bank and at no time has our Client (Ministry of Health), communicated to us any challenges, termination, or cancellation affecting the contract under execution.

We further wish to correct the following inaccuracies contained in the said publication:

1. Awerco Construction Ltd has never granted any interview, formal or informal, to MyJoyOnline or any other media house in relation to this matter.
2. The Weija Paediatric Hospital Project is practically completed per the scope of the contract and not at 65 percent as reported and is currently undergoing snagging in collaboration with the Ministry of Health.
3. All medical equipment required under the contract has been fully supplied and installed.
4. The outstanding matter relates to payment due from the Ministry of Health in accordance with the contract terms.

Company remains fully committed to working closely with the Ministry of Health and all relevant stakeholders to complete the remaining processes leading to the formal takeover and operationalisation of the Weija Paediatric Hospital in the interest of the people of Ghana.

Joseph Adams
Managing Director

